

JIRA LAB SUBMISSION


Scrum Board, Sprints & Burndown Analysis

Name	Aditya M
SRN	PES1UG24CS027
Project	Warehouse Pallet Tracker
Board	WIT board
Sprints	WIT Sprint 1 & WIT Sprint 2

Submission Contents


1. Sprint 1 Board — Burndown Chart
2. Sprint 2 Board — Burndown Chart
3. Sprint Report — Completed Issues (Story Points)
4. Backlog — Epics, User Stories & Story Points
5. Active Sprint Board — Done Column
6. Reflection Questions

1. Sprint 1 — Burndown Chart




WIT Sprint 1 goal: Deliver core pallet placement safety checks and initial scan logging capabilities to prevent rack overloading and track physical movement. All planned story points were completed before the sprint window began, so the Remaining Values line sits at 0 for the full duration.

2. Sprint 2 — Burndown Chart



WIT Sprint 2 goal: Implement pallet audit trail, rapid coordinate querying, physical dimension checks, and rack capacity threshold alerts to support supervisory oversight. The chart starts at 16 story points, all of which were burned down immediately at the start of the tracked window.

3. Sprint Report — Completed Issues



4. Backlog — Epics, User Stories & Story Points

WIT board

Summary Timeline Backlog Active sprints Calendar Reports **List** Forms Goals Components Development Releases More +

Ask AI Search work Filter Group

	Work	Assignee	Story Points	Reporter	Priority	Status	Resolution	Created	Updated
☐	Work								
☒	WIT-1 Pallet Placement & ...	Unassigned	None	Aditya M	Medium	To Do	Unresolved	Sep 04, 2026, 6:11 PM	Sep 04, 2026, 6:11 PM
☐	WIT-5 Validate shelf occ...	Unassigned	3	Aditya M	High	Done	Done	Sep 04, 2026, 6:20 PM	Sep 04, 2026, 6:20 PM
☐	WIT-6 Validate rack wel...	Unassigned	5	Aditya M	High	Done	Done	Sep 04, 2026, 6:22 PM	Sep 04, 2026, 6:22 PM
☐	WIT-7 Validate pallet dim...	Unassigned	3	Aditya M	Medium	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☒	WIT-2 Inventory Move...	Unassigned	None	Aditya M	Medium	To Do	Unresolved	Sep 04, 2026, 6:19 PM	Sep 04, 2026, 6:19 PM
☐	WIT-8 Log stock movem...	Unassigned	5	Aditya M	High	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☐	WIT-9 View comprehens...	Unassigned	5	Aditya M	Medium	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☒	WIT-3 Stock Lookup & Sp...	Unassigned	None	Aditya M	Medium	To Do	Unresolved	Sep 04, 2026, 6:19 PM	Sep 04, 2026, 6:19 PM
☐	WIT-10 Query current sh...	Unassigned	3	Aditya M	High	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☐	WIT-11 High-speed bin s...	Unassigned	5	Aditya M	Medium	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☒	WIT-4 Warehouse Load M...	Unassigned	None	Aditya M	Medium	To Do	Unresolved	Sep 04, 2026, 6:19 PM	Sep 04, 2026, 6:19 PM
☐	WIT-12 Alert supervisor ...	Unassigned	3	Aditya M	Medium	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM
☐	WIT-13 Real-time bandw...	Unassigned	5	Aditya M	Low	Done	Done	Sep 04, 2026, 6:23 PM	Sep 04, 2026, 6:23 PM

+ Create

4 of 4

List view of the WIT board backlog grouped by Epic: Pallet Placement & Capacity Safety (WIT-1), Inventory Movement Tracking & Audit (WIT-2), Stock Lookup & Speed (WIT-3), and Warehouse Load Monitoring & Alerting (WIT-4) — each broken into user stories with assigned story points and priorities (High/Medium/Low).

5. Active Sprint Board — Done Column

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira

Search

Create

See plans

1

3+

AM

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Warehouse Pallet Tracker

Recent

WIT board

Warehouse Inventory Tracker

coffee

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Spaces / Warehouse Pallet Tracker

WIT board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

More

7

+

Search board

AM

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

+ Create

DONE 5

Validate pallet dimensions against shelf slot clearance

Pallet Placement & Capacity Safety

WIT-7 3

Alert supervisor when rack reaches 90% capacity

Warehouse Load Monitoring & Alerting

WIT-12 3

View comprehensive pallet movement audit trail

Inventory Movement Tracking & Audit

WIT-9 3

High-speed bin search latency across 100k locations

Active Sprints board (To Do / In Progress / Done) showing completed stories such as WIT-7 (Validate pallet dimensions against shelf slot clearance), WIT-12 (Alert supervisor when rack reaches 90% capacity), WIT-9 (View comprehensive pallet movement audit trail), and WIT-11 (High-speed bin search latency across 100k locations), each moved through the workflow to Done.

Reflection Questions

1. Did your estimations reflect the actual effort?

Largely yes. Story points were assigned using the Fibonacci scale in proportion to perceived complexity — for example, WIT-6 (Validate rack weight limit) and WIT-8 (Log stock movements via barcode/RFID scan) were each estimated at 5 points because they involved more validation logic and integration than simpler lookups like WIT-5 or WIT-10, which were estimated at 3 points. The relative sizing held up well: higher-effort stories consistently carried higher point values, which is the main goal of relative estimation.

2. Was your backlog well-prioritized?

Yes. Safety-critical checks such as validating shelf occupancy and rack weight limits (WIT-5, WIT-6, WIT-7) were marked High/Medium priority and pulled into Sprint 1, since preventing rack overloading is the core risk the tracker addresses. Supporting capabilities — audit trails, coordinate querying, and capacity alerts (WIT-8–WIT-13) — were sequenced into Sprint 2 once the foundational placement-safety logic was in place. This ordering ensured the highest-risk functional requirements were delivered first.

3. How did your simulated sprint align with your plan?

Both sprints completed all of their committed scope. Sprint 1 delivered 16 story points across four stories (WIT-5, WIT-6, WIT-8, WIT-10), all marked Done in the Sprint Report. Sprint 2 carried a similar load (16 points) covering the audit-trail, dimension-check, and capacity-alert stories (WIT-7, WIT-9, WIT-11, WIT-12, WIT-13), which also all reached Done on the Active Sprints board. The plan-to-execution alignment was strong, with no stories carried over between sprints.

4. What insights did the burndown chart give about your team's capacity?

Both burndown charts show the Remaining Values line dropping to zero essentially at the start of the tracked window rather than following the diagonal Guideline gradually — since the sprint work was simulated rather than executed over a full week, all items were moved to Done in a short burst instead of being spread across the sprint duration. In a real sprint this pattern would usually signal that the team is under-committing relative to its capacity; here it reflects the compressed, single-session nature of the simulation. It does confirm, though, that the team could comfortably absorb ~16 story points per sprint without any scope creep or carry-over.